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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VI
999 18th STREET - SUITE §00
DENVER, COLORADO 80202-2466

POLREP #1
Sandy Smelter (Phase 5)
HEADING
Date: 07/17/98
From: Paul R. Peronard, OSC \,
To: Roxana Mero, EPA Headquarters
Emergency Response
Subject: Sandy Smelter Site , Sandy City, Salt Lake County, Utah
BACKGROUND
Site No: Y4
Response Authority CERCLA
State Notification: UDEQ notified
Action Memorandum: Increase approved 05/26/98
Start Date (Phase 3): 4/27/98

II. SITE INFORMATION

The Sandy Smelter RVS site, is located in a residential area in "Historic Sandy City, Salt Lake
County, Utah. Four smelters were located in the area and operated from 1872 to 1901.
There are currently no active smelting facilities in the area. The first phases of the Removal
Actions were initiated in the summer of 1994. Subsequent actions were undertaken in 1995
and 1996 as additonal areas were identified (see Action Memo for Site History). The set of
properties addressed in this phase of the removal action was referred to EPR-ER by the
Remedial Program in March 1998, after they had completed a thorough Site Investigation.

The actions, which were approved in the Action Memo-Ceiling Increase Request on 5/26/98,
are designed to evaluate, and remove as needed, elevated concentrations of lead at 72
residential properties. Site clean-up triggers are average 60-mesh lead concentrations of 1200

ppm in the surface, and 1800 ppm in the subsurface. Please refer to the Site Sampling and
Analysis Report for specific locations.
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RESPONSE INFORMATION

An extensive sampling effort was initiated in April 1998 designed to collect a more detailed
set of lead data for each yard to facilitate an efficient removal action. Based on this analyses
36 properties were identified as requiring excavation. Of these properties fifteen (15) were
located in an area of Sandy adjacent to the old Mingot and Saturn Smelters, which has been

assigned as the responsibility of ASARCO. ASARCO has signed an AOC and has an
approved work plan to conduct the removal action on these properties.

Excavation of the 21 properties being done as a fund-lead project began on 1 June 1998 To
date, excavation has been completed on thirteen (13) properties, with restoration completed
on six (6) of these. ASARCO awarded the contract to conduct the removal action on their
portion on 1 July 1998 and will commence work the week of 20 July 1998,

Excavated soil and other wastes being generated by this project are being hauled to the Sait

Lake County Landfili for disposal as

non-hazardous wastes.

Number of Excavations Excavations Restorations
Properties Started Completed Completed
EPA 21 16 13 6
ASARCO 15 0 0 0
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IV.  COST INFORMATION

Extramural
Previous Actions Ceiling Cost to Date
ERCS $4,101,500 $2,400,000
IAG/BOR $ 525,000 $ 425,000
START $ 391,000 $ 105,000
Contingency $_ 898,500 h) -0-
$5,916,000 $2,930,000
Current Actions
ERRS $5,250,500 $1,225,000
IAG/BOR $ -0- $ -0-
START $ 286,000 $ 72,000
Contingency S 898,500 3 -0-
$5,385,000 $1,277,000
Intramural Ceiling Cost to Date
Direct $ 245,500 $ 100,000
Indirect $_344.400 $ 150,000
$ 589,900 $ 250,000
TOTAL PROJECT $11,880,900 $4,467,000
V1. DISPOSITION OF WASTES
Waste-stream Medium IAmount Containment Disposal
Lead contaminated | Solid 30,000 Hauled Directly to City/County
soil tons Landfill landfill
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